
169 

Federal Highway Administration, DOT § 630.1012 

processes and procedures, data and in-
formation resources, and training pro-
grams so as to enhance efforts to ad-
dress safety and mobility on current 
and future projects. 

§ 630.1010 Significant projects. 

(a) A significant project is one that, 
alone or in combination with other 
concurrent projects nearby is antici-
pated to cause sustained work zone im-
pacts (as defined in § 630.1004) that are 
greater than what is considered toler-
able based on State policy and/or engi-
neering judgment. 

(b) The applicability of the provi-
sions in §§ 630.1012(b)(2) and 
630.1012(b)(3) is dependent upon whether 
a project is determined to be signifi-
cant. The State shall identify upcom-
ing projects that are expected to be sig-
nificant. This identification of signifi-
cant projects should be done as early as 
possible in the project delivery and de-
velopment process, and in cooperation 
with the FHWA. The State’s work zone 
policy provisions, the project’s charac-
teristics, and the magnitude and extent 
of the anticipated work zone impacts 
should be considered when determining 
if a project is significant or not. 

(c) All Interstate system projects 
within the boundaries of a designated 
Transportation Management Area 
(TMA) that occupy a location for more 
than three days with either intermit-
tent or continuous lane closures shall 
be considered as significant projects. 

(d) For an Interstate system project 
or categories of Interstate system 
projects that are classified as signifi-
cant through the application of the 
provisions in § 630.1010(c), but in the 
judgment of the State they do not 
cause sustained work zone impacts, the 
State may request from the FHWA, an 
exception to §§ 630.1012(b)(2) and 
630.1012(b)(3). Exceptions to these pro-
visions may be granted by the FHWA 
based on the State’s ability to show 
that the specific Interstate system 
project or categories of Interstate sys-
tem projects do not have sustained 
work zone impacts. 

§ 630.1012 Project-level procedures. 

(a) This section provides guidance 
and establishes procedures for States 

to manage the work zone impacts of in-
dividual projects. 

(b) Transportation Management Plan 
(TMP). A TMP consists of strategies to 
manage the work zone impacts of a 
project. Its scope, content, and degree 
of detail may vary based upon the 
State’s work zone policy, and the 
State’s understanding of the expected 
work zone impacts of the project. For 
significant projects (as defined in 
§ 630.1010), the State shall develop a 
TMP that consists of a Temporary 
Traffic Control (TTC) plan and address-
es both Transportation Operations (TO) 
and Public Information (PI) compo-
nents. For individual projects or class-
es of projects that the State deter-
mines to have less than significant 
work zone impacts, the TMP may con-
sist only of a TTC plan. States are en-
couraged to consider TO and PI issues 
for all projects. 

(1) A TTC plan describes TTC meas-
ures to be used for facilitating road 
users through a work zone or an inci-
dent area. The TTC plan plays a vital 
role in providing continuity of reason-
ably safe and efficient road user flow 
and highway worker safety when a 
work zone, incident, or other event 
temporarily disrupts normal road user 
flow. The TTC plan shall be consistent 
with the provisions under Part 6 of the 
MUTCD and with the work zone hard-
ware recommendations in Chapter 9 of 
the American Association of State 
Highway and Transportation Officials 
(AASHTO) Roadside Design Guide. 
Chapter 9 of the AASHTO Roadside De-
sign Guide: ‘‘Traffic Barriers, Traffic 
Control Devices, and Other Safety Fea-
tures for Work Zones’’ 2002, is incor-
porated by reference in accordance 
with 5 U.S.C. 552(a) and 1 CFR part 51 
and is on file at the National Archives 
and Record Administration (NARA). 
For information on the availability of 
this material at NARA call (202) 741– 
6030, or go to http://www.archives.gov/ 
federallregister/ 
codeloflfederallregulations/ 
ibrllocations.html. The entire docu-
ment is available for purchase from the 
American Association of State High-
way and Transportation Officials 
(AASHTO), 444 North Capitol Street, 
NW., Suite 249, Washington, DC 20001 or 
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at the URL: http://www.aashto.org/book-
store. It is available for inspection from 
the FHWA Washington Headquarters 
and all Division Offices as listed in 49 
CFR part 7. In developing and imple-
menting the TTC plan, pre-existing 
roadside safety hardware shall be 
maintained at an equivalent or better 
level than existed prior to project im-
plementation. The scope of the TTC 
plan is determined by the project char-
acteristics, and the traffic safety and 
control requirements identified by the 
State for that project. The TTC plan 
shall either be a reference to specific 
TTC elements in the MUTCD, approved 
standard TTC plans, State transpor-
tation department TTC manual, or be 
designed specifically for the project. 

(2) The TO component of the TMP 
shall include the identification of 
strategies that will be used to mitigate 
impacts of the work zone on the oper-
ation and management of the transpor-
tation system within the work zone 
impact area. Typical TO strategies 
may include, but are not limited to, de-
mand management, corridor/network 
management, safety management and 
enforcement, and work zone traffic 
management. The scope of the TO com-
ponent should be determined by the 
project characteristics, and the trans-
portation operations and safety strate-
gies identified by the State. 

(3) The PI component of the TMP 
shall include communications strate-
gies that seek to inform affected road 
users, the general public, area resi-
dences and businesses, and appropriate 
public entities about the project, the 
expected work zone impacts, and the 
changing conditions on the project. 
This may include traveler information 
strategies. The scope of the PI compo-
nent should be determined by the 
project characteristics and the public 
information and outreach strategies 
identified by the State. Public infor-
mation should be provided through 
methods best suited for the project, 
and may include, but not be limited to, 
information on the project characteris-
tics, expected impacts, closure details, 
and commuter alternatives. 

(4) States should develop and imple-
ment the TMP in sustained consulta-
tion with stakeholders (e.g., other 
transportation agencies, railroad agen-

cies/operators, transit providers, 
freight movers, utility suppliers, po-
lice, fire, emergency medical services, 
schools, business communities, and re-
gional transportation management 
centers). 

(c) The Plans, Specifications, and Es-
timates (PS&Es) shall include either a 
TMP or provisions for contractors to 
develop a TMP at the most appropriate 
project phase as applicable to the 
State’s chosen contracting method-
ology for the project. A contractor de-
veloped TMP shall be subject to the ap-
proval of the State, and shall not be 
implemented before it is approved by 
the State. 

(d) The PS&Es shall include appro-
priate pay item provisions for imple-
menting the TMP, either through 
method or performance based specifica-
tions. 

(1) For method-based specifications 
individual pay items, lump sum pay-
ment, or a combination thereof may be 
used. 

(2) For performance based specifica-
tions, applicable performance criteria 
and standards may be used (e.g., safety 
performance criteria such as number of 
crashes within the work zone; mobility 
performance criteria such as travel 
time through the work zone, delay, 
queue length, traffic volume; incident 
response and clearance criteria; work 
duration criteria). 

(e) Responsible persons. The State and 
the contractor shall each designate a 
trained person, as specified in 
§ 630.1008(d), at the project level who 
has the primary responsibility and suf-
ficient authority for implementing the 
TMP and other safety and mobility as-
pects of the project. 

§ 630.1014 Implementation. 

Each State shall work in partnership 
with the FHWA in the implementation 
of its policies and procedures to im-
prove work zone safety and mobility. 
At a minimum, this shall involve an 
FHWA review of conformance of the 
State’s policies and procedures with 
this regulation and reassessment of the 
State’s implementation of its proce-
dures at appropriate intervals. Each 
State is encouraged to address imple-
mentation of this regulation in its 
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